Falcon Refinery Site
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Figure 1a
Regional Location Map
Falcon Refinery aka National Oil Recovery Corporation
Ingleside, San Patncio County, Texas
TXD 086 278 058
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Figure 1b
Site Location Map
Falcon Refinery aka National Oil Recovery Corporation
Ingleside, San Patricio County, Texas
TXD 086 278 058
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Figure 1c
Site Detail Map

Falcon Refinery aka National Qil Recovery Corporation
Ingleside, San Patricio County, Texas
TXD 086 278 058
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“Site History \*”

4/1980: The refinery was constructed by UNI Refining

e The refinery or portions thereof operated intermittently under
various entities for refining and storage and then just storage.

12/1990: National Oil Recovery Corporation (NORCO ) obtained
the facility

e 6/1991: NORCO obtained the dock facility from Sun Operating.
It does not appear that NORCO ever operated the facility but did
lease the facility out for use of the onsite storage tanks.

09/2011: Designation as Superfund Alternatives Site cancelled
and Site was listed on the NPL

2/2012: Lazarus Texas Refinery 1 (LTR1)obtained the facility and
dock. NORCO remains liable for cleanup activities under the
AQOC even though they have a sales contract where LTR1 has
formally accepted those continuing AOC responsibilities.



“Site History __

Removal

08/2003: Action Memo for Oversight Costs
Signed to be included in AOC ($99,993).
06/2004: Removal AOC entered into with PRP
(National Oil Recovery Corporation (NORCO)) to
conduct Removal Action. The Scope of Work is:

e Remove/Dispose of source materials from
tanks, misc. containers, equipment,
buildings, piping, and piping to the docks

e The work also includes:

« Asbestos Inspection and Abatement

« Assessment and Removal of Hazardous
Substance, or Pollutants, or
Contaminants

» Decontamination of Containers,
Equipment, Piping, and Buildings

« Removal of Containers, Equipment,
Piping, and Other Contaminated Items

« Consolidation, Removal, and Disposal of
Visibly Contaminated Soils

Remedial

06/2004: Remedial AOC
entered into with PRP to
conduct RI/FS

Aug 2007: NORCO conducts
RI Sampling.
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Site History

Removal

02/10/2010: Superior Crude
(Leasee) had a large oil spill
estimated at 24,000 bbls with
2200 bbls entering wetland
(Cleanup Performed by Superior)

03/28/2011: Work Takeover Letter
issued to NORCO for default on
Removal Order

04/2011 EPA obtains $500K for
Removal through Letter of Credit

from NORCO due to default on
Removal Order

o5/2/2011: Agreed Order
negotiated allowing NORCO to
resume Removal Action

= W\\,,, | —— ®

Remedial

02/10/2010: Superior Crude
(Leasee) had a large oil spill
estimated at 24,000 bbls with
2200 bbls entering wetland
(Cleanup Performed by
Superior)

03/28/2011: Work Takeover
Letter issued to NORCO for
default on Remedial Order

04/2011 EPA obtains $500K for
Remedial through Letters of
Credit from NORCO due to
default on Remedial AOC
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Site History

Removal

During NORCO Ownership under the
AOC (8/2003 - 2/2012), NORCO
accomplished the following:

e Disposal of:

7.8 M gallons of hazardous waste
liquids via deep well injection

40 yd of petroleum contaminated soils
15 yd hazardous solids

58 T pounds of Ki6g9/Caustic Sludge
166 T pounds K169 Sludge

50 yd fiberglass insulation

. Recycled 1.8 M pounds metal

e Recycled 17 T gallons of oil

e (leaned/Gas Freed/Demolished 15
Tanks

Remedial



“Site History

Removal Remedial

02/23/12: Sale of Falcon Refinery -
Letter Agreement between
NORCO and LEH/LTR (closed

about 2/29/12)

06/28/2012: Superior Crude
(Leasee) had a pipeline spill
estimated at 15 — 20 bbls (Cleanup
Performed by Superior).

12/26/2012: Superior Crude
(Leasee) had another tank spill
(Tank 13) estimated at 3 - 5
gallons/minute and remained in a
trench in secondary containment.
Tank pumped off to barge. TRRC
involved. (Cleaned up by
Superior)

12/31/12: LTR1 activities on-site
ceased due to funding issues

02/23/12: Sale of Falcon Refinery - Letter
Agreement between NORCO and LEH/LTR
(closed about 2/29/12)

06/28/2012: Superior Crude (Leasee) had a
pipeline spill estimated at XXX bbls (Cleanup
Performed by Superior).

03/2012: EPA sent letter to NORCO
demanding payment of $209,036.12 to comply
with RI/FS order.

09/2012: EPA Cincinnati sends notice of non-
compliance letter to NORCO for failure to pay
past due amount of $209,036.12.

09/2012: RI/FS Task Order issued to RACS
Contractor ($500K need $1.2M).

12/26/2012: Superior Crude (Leasee) had
another tank spill (Tank 13) estimated at 3 - 5
gallons/minute and remained in a trench in
secondary containment. Tank pumped off to
barge. TRRC involved. (Cleaned up by
Superior)

02/2013: EPA Contractor’s Site Management
Plan, QAPP, FSP approved for RI/FS.



Site History

Removal

LTR1 actions since 2/12 - 12/12purchase:
e Conducted Site Maintenance Activities
e Repaired Secondary Containment
¢ (leaned and Made Temp. Repair to T12 to facilitate
transfer of water from T26
. %et up transfer piping to transfer water from T26 to
12
o Irrigation Field Set Up for Land Application of
Treated water from T12/26
e Removed portion of T30 internal roof to access
sludge
e Disposed of 50 yd of fiberglass insulation from
previous tank demo
e Inventoried/Sample Waste for Disposal and
Treatment Option.
1/13: LTR1 progress stops due to funding issues

3/13: LTR1 provides information about a loan it is
seeking to continue progress at site

4/13 LTR1indicates the loan value is initially $3.5
million but no further work can be done until loan is
approved.



/
ltems Remaining to be Completed

Removal

Remaining Removal Activities:

Tank 26
e Transfer oily water from T26 to T12 or T16 or
. Remove/Dislgose of oily water/sludge (26,000

bbl/11375 bb

e Demolish /RefurbishTank (as desired)

e Remove all contaminated soils from below tank
Tank 7

e Remove/Dispose sludge from Tank (861 bbls)

e Demolish /RefurbishTank (as desired)

e Remove all contaminated soils from below tank
Tank 30

¢ Remove remainder of internal roof

. ]ligglove/ Dispose of oily water/sludge (3032 bbl/3032

e Demolish /RefurbishTank (as desired)
¢ Remove all contaminated soils from below tank
Tank 12

e Transfer oily water (6246 bbl) to T16 to be treated
and irrigated

e Demolish /RefurbishTank (as desired)
¢ Remove all contaminated soils from below tank




Items to be completed

Removal

Removal of materials from all piping and
other equipment

Butane Tank

e C(Clean/Dispose of residual material
Water Treatment System

e Test installed irrigation system

e Treat water with treatment
chemical/sand/activated carbon

e Test to determine if it meets TCEQ and
Land Disposal Critera and Retreat as
necessary

e Batch irrigate once water meets criteria
Asbestos Removal

e Conduct additional Asbestos Survey of
Process Area

e Conduct Asbestos Removal/Disposal as
required

Removal Action Report
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Tank Waste Type

Capacity
(bbls)
7 10000 Sludge (K169) 2.5 861
12 100000 Oily Water 3 6246
26 65000 Oily Water 16 26000
Sludge (K169) 7 11375
30 160000 Oily Water 0.75 3082
Sludge (K169) o0.75 3082

* Tanks 13, 14, 15 being still with Superior Crude
* Tank 16 is being repaired by LTR1 (complete)



Sludge: 643,356 gallons @6.02#/gal@ .0005 ton/# X
$500/ton = $968,250

Oily Water: 35328 bbls (1,483,776 gallons) X $1.00 =
$ 1,483,000

Asbestos Waste: $3600

Soil: $ 50,000

Transportation: $350,000

Labor: $ 1,000,000

Equipment & Supplies: $ 1,000,000

Total: $ 5,821,500 (includes 20% contingency)
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